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Judith Enck, USEPA Region 02

From: Thomas Budroe, On-Scene Coordinator

Date: 5/3/2011

Reporting Period: 4/24/2011 to 4/30/2011

1. Introduction

 1.1 Background

  Site Number: A250   Contract Number: EP-S2-10-03

D.O. Number: 019   Action Memo Date: 1/31/2011

Response Authority: CERCLA   Response Type: Time-Critical

Response Lead: EPA   Incident Category: Removal Action

NPL Status: Non NPL   Operable Unit:

Mobilization Date: 3/2/2011   Start Date: 3/2/2011

Demob Date:    Completion Date:  

CERCLIS ID: NJC200400554   RCRIS ID:
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ERNS No.:   State Notification:

FPN#:   Reimbursable Account #:

1.1.1 Incident Category
Abandoned drum Site.
1.1.2 Site Description
See POLREP 1.
1.1.2.1 Location
See POLREP 1.
1.1.2.2 Description of Threat
See POLREP 1.

2. Current Activities

 2.1 Operations Section

  2.1.1 Narrative

2.1.2 Response Actions to Date
Please see previous POLREPs for additional response actions.

 

On April 25, 2011, the metal flap, which was cut into the AST to provide access to the tank
interior, was additionally cut, removed and stored inside the building.  A hole was also cut in the
bottom of the AST to drain future precipitation water.  The interior of the AST was subsequently
coated with an epoxy resin to encapsulate the remaining waste adhering to the tank. 
 Drum/container sampling and hazard characterization analysis were completed on April 26,
2011.  Samples were also bulked as appropriate for waste disposal characterization analysis. 
The contents of 30 drums containing paraformaldehyde waste were bulked into the two rolloffs
with the AST waste.  The former paraformaldehyde metal drums were crushed and the poly
drums cut in half and placed into the same rolloff.  The excavator was also decontaminated and
demobilized on this day.  On April 27, 2011, the drums and containers were overpacked as
necessary and all rental equipment was decontaminated and demobilized (or taken off rent). 
The Site was subsequently demobilized pending disposal characterization analysis and profiling
of both the tank and drum/container waste for treatment/disposal.  Drum/container samples for
waste characterization analysis were received by the lab on April 28, 2011.  A ten day
turnaround time was requested for the analysis.  Bids for the disposal of the tank waste
contained in the two 30 cubic yard rolloffs have been requested.

See POLREP 1.
2.1.4 Progress Metrics

Waste Stream Medium Quantity Manifest # Treatment Disposal
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 2.2 Planning Section

  2.2.1 Anticipated Activities

2.2.1.1 Planned Response Activities
The objective of the removal action is to remove hazardous substances from the Site in order to eliminate the threat
direct human contact caused by hazardous substances in the building and AST.  The following tasks will be
completed during the removal action:

1.      Site security will be established to limit further vandalism and trespassing.  
2.      All drums and containers will be inventoried, inspected and documented for label information.
3.      The AST will be opened and inspected.
4.      The AST will be cut open to provide access to the tank interior.
5.      The waste material will be removed from the tank and staged in an appropriate container.
6.      All drums and containers will be sampled for on-site hazard characterization analysis.
7.      All samples will be bulk-tested and subsequently samples will be bulked.
8.      Samples will be shipped for disposal characterization analysis.
9.      The drums and containers will be overpacked as appropriate.
10.  The drums, containers and tank waste will be shipped for off-site disposal/treatment/recycling at EPA
approved facilities.

2.2.1.2 Next Steps
1.      The drums, containers and tank waste will be shipped for off-site disposal/treatment/recycling at EPA
approved facilities.
 

2.2.2 Issues
None.

 2.3 Logistics Section

  No information available at this time.

 2.4 Finance Section

  No information available at this time.

 2.5 Other Command Staff

  No information available at this time.

3. Participating Entities

 No information available at this time.

4. Personnel On Site

 No information available at this time.

5. Definition of Terms

 No information available at this time.

6. Additional sources of information

 No information available at this time.

7. Situational Reference Materials

 No information available at this time.
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